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PMF: Gilbane Building Company

New Jersey Economic Development Authority 
School Facilities Project

New Jersey Economic Development Authority 
School Facilities Project

Region 7Region 7Region 7

(9) Renovation & 
Addition Projects

(9) Renovation & 
Addition Projects

Projects Located In:             
Neptune & Asbury Park, NJ  

Projects Located In:             
Neptune & Asbury Park, NJ  

New Jersey School Construction Corporation

Assistant Director: Paul Qvale

Project Officers: Edward Hill
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Asbury Park:

George McNeil

Avi Ghosh

Aima Ojeikere

Phone: (732) 643.8925

Fax: (732) 643.8928

3301-C Route 66 W 

Neptune, NJ 07753

Contact Information

Neptune Township:

George McNeil

Sam Tuzza

Myrton Schlechtweg

Phone: (732) 918.0587

Fax: (732) 918.8241

3301-B Route 66 W 

Neptune, NJ 07753
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Region 7-Asbury Park

• Addition and renovation to existing 3 story building
• New Gymnasium, Stage, Lockers, Kitchen, Storage and    

Office in the  Addition
• Renovation of Entrance, Lobby, Discovery &Technical Labs
• Ground Source Heat Pumps and Geo-thermal

$8.5 mil• A/E Design Date Started: Jul. 2003 
• Bid Date:  Mar. 2004
• Start Construction Target: May 2004

Asbury Park
Thurgood
Marshall ES   
(Addition & 
Reno)
ET-0041

• Addition and renovation to existing 3 story building

• Geo-Thermal Energy w/ Ground Source Heat Pumps
• Media center, 7 Science Labs, Art Room, Computer Lab, 5     

SGI 
rooms, Special Ed., and Multi-purpose rooms

$17.5 mil• A/E Design Start Date: Jul. 2003

• Bid Date:  Oct. 2004
• Start Construction Target: Feb. 2005

Asbury Park

Asbury Park MS 
(Addition & 
Reno)
ET-0040

• Renovation and Addition to existing three story building

• New Cafeteria, Kitchen, Multi-Purpose, Art, Music and Lab
• Renovation of existing Spec. Ed., K.G., Pre-K, and 1st grade
• Bundle with Middle School 

$7.6 mil• A/E Design Start Date: Jul. 2003

• Bid Date:  Oct. 2004
• Start Construction Target: Feb. 2005

Asbury Park

Bangs Ave ES 
(Addition & 
Reno)
ET-0039

• Renovation and Addition to existing 4 story building
• Gym, Locker Rooms, Music, 3 Applied Technical rooms, 9    

Science   
Labs, 4 Special Ed., 1 Computer Lab, and 4 Class rooms

• Select Site Investigation Consultant by May 1, 2003

$20 mil• Selected Site Investigation Consultant 
by Oct. 2003
• Target  A/E RFP for Design by July 2004

• Start Construction July 2005

Asbury Park HS 
(Addition & 
Reno)
ET-0042

• New 40, 302 sq. ft. facility for 3 and 4 year olds
• Site Next to Existing Thurgood Marshall Elementary School
• Site feasibility study consultant will be on board by Mid   

March 2003.

$7.3 mil•Target RFP for A/E  (Site Investigation)     
May, 2004

Target RFP for A/E (Design) Sept. 2005
• Start Construction May, 2006

Asbury Park
New Early 
Childhood
ET-0038

••New 3 story 71,750 sq. ft. School in Re-development Zone 
• Pre-K thru 5
• Multi-purpose, Cafeteria, Community room, Special Ed.,

SGIs, CR’s,    etc. 

$14.2 mil•Target RFP for A/E  (Site Investigation)      
May 2004

• Target RFP for A/E (Design)Sept.2005
• Start Construction Aug. 2006

Asbury Park
New Elementary 
School

Scope

Estimated 
Construction 

CostApproximate Bid Date
School Name
EDA Package 
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New Model “A” Elementary - $14.2 million
Asbury Park, New Jersey

Design Consultant: TBD

§New 3 story 71,750 S.F. School – K 
through 5

§ Multi-Purpose, Cafeteria, Community 
Room, Special Ed. SGI’s, CR’s, etc.

§ May Be Expanded To a Community 
School.

Target RFP for Site Investigation A/E: May 2004

Target RFP for A/E Design: Sept. 2005

Start Construction: Aug. 2006
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§ New 40,302 S.F. Facility for 3 and 4 Year Olds

§ Site to be Identified and Acquired

New Early Childhood Center - $7.3 million
Asbury Park, New Jersey

Site Feasibility Target Date: May 2004

A/E Selection by: Sept 2005

Start Abatement Demo and Construction: Aug 2006
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Design Consultant:  TBD

§ Renovation and Addition to Existing 
Four Story Building

§ Gym, Locker Rooms, Music Room

§ Three Applied Technical Rooms

§ Nine Science Labs, Four Special Ed., 

§ One Computer Lab and Four Class-
Rooms

Selected Site Investigation Consultant by: Oct. 2003

Select A/E for Design by: Jul 2004

Start Construction:  Jul 2005

Asbury Park High School - $20 million
Asbury Park, New Jersey
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Bangs Elementary School - $7.6 million
Asbury Park, New Jersey

Design Consultant: Nadaskay Kopelson Architects

§ Renovation and Addition to existing Three Story 
Building.

§ New Cafeteria, Kitchen, Multi-Purpose, Art, Music 
and Lab.

§ Geo-Thermal with Ground Source Heat Pumps.

§ Renovation of Existing Spec. Ed., K.G., Special Ed,  
Pre-K, & 1st Grade.

§ Bundled with the Asbury Park Middle School.

Design Start Date by A/E Firm: Jul 2003.

Target Bid date: July 2004.

Start Construction: Nov. 2004.
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Asbury Park Middle School - $17.5 million
Asbury Park, New Jersey

Design Consultant: Nadaskay Kopelson Architects

§ Addition and Renovation to existing 3 Story Bldg.

§ Geo-Thermal Energy w/ Ground Source Heat 
Pumps/

§ Media Center, 7 Science Labs, Art Room,                        
Computer  Lab, 5 SGI Rooms, Special Ed. & Multi-
Purpose Rms.

§ Design and Bundled with Bangs Ave School.

§ Construction Bid Both Bundled & Separately.

Design Start Date by A/E Firm: July 1, 2003

Targeted Bid Date: Oct. 2004

Start Construction: Feb. 2005
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Thurgood Marshall Elementary-$8.5 million
Asbury Park, New Jersey

Design Consultant: Gilbert Architects

§ Addition and renovation to existing three 
Story Building.

§ New Gymnasium, Stage, Lockers, 
Kitchen, Storage and Office                         

in the Addition.

§ Renovation of Entrance, Lobby, 
Discovery and Technical Labs.

§ Ground Source Heat Pumps.

Design Start Date by A/E Firm: July 2003

Bid Date: Mar 2004

Target Bid Date: May 2004
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Region 7-Neptune, NJ

•Addition of Tech Ed, Life Sciences, Science Lab, Classrooms and Support Space
•Relocation of Music Department
•Renovation of Cafeteria, Kitchen, Media Center 
•New CAD and Art Labs at former Music Area
Renovation to existing 53,500 sq ft facility
•Proposed DOE scope revisions include a reduction of building program due to revised 
demographics. Eliminate building addition and proceed with renovation.

$16.5 mil

$2.6 mil

AwardedNeptune MS
(addition & reno)

&
Gables ES (reno)

ET-0052

•Renovation / conversion of former PNC Bank building across from Neptune High School into 
swing space.
•Renovation per revised DOE submission includes alterations to levels one through four. Level 
one to    include Multi Purpose Room, Band Room and Administrative Offices. Levels two and 
three to include classroom space. Level four to include specialty instructional areas such as 
Science Labs.

$5.3 milCompleteHS Swing Space 
(Reno)
ET-0015 

•New 105,000 sq ft three (3) story facility.  New facility will be constructed adjacent to the existing 
facility. Existing facility to be demolished.

$20 milMar 2004Summerfield ES (New) 
ET-0027

•Renovations to 4,600 sq ft of an existing 40,000 sq ft facility
•Addition of 15,100 sq ft of one story space including new Art Rooms, Gymnasium and 
Classrooms

$7.8 milAwardedShark River Hills ES 
(Addition & Reno)
ET-0012

•Renovations to 7,000 sq ft of an existing 39,000 sq ft facility
•Addition of 21,700 sq ft of one story space including new Cafeteria, Kitchen, Music and Art 
rooms, and Gymnasium

$8.5 milAwardedGreen Grove ES 
(Addition & Reno) 
ET-0026

•New 161,000 sq ft, 3 story bldg serving Pre-K thru Grade 5 adjacent to Early Childhood Center
•Parent Center, Tutoring Center, Cafeteria, Gymnasium  with Locker Room and Stage, Art and 
Music Rooms, Media Center, Special Education Facilities, Roof Top Science Area, Police 
Substation, Health Service Clinic and Acoustic Center.

$36 milAwardedNew Community 
School
ET-0013

ScopeEstimated 
Construction

Cost

Approx. Bid 
Date

School Name
EDA Package No
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Community School - $36 Million
Neptune, New Jersey

Design Consultant: SSP Architectural Group

§ New 161,000 Sq Ft –Three Story Building Serving Pre-K thru Grade 5 Adjacent to Early 
Childhood Center

§ Parent Center, Tutoring Center, Cafeteria, Gymnasium  with Locker Room and Stage, 
Art and Music Rooms, Media Center, Special Education Facilities, Roof Top Science Area, 

Police Substation, Health Service Clinic and Acoustic Center

§ Design Status: Completed

Awarded

Construction Target: Ending Nov 2005
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Green Grove Elementary - $8.5 Million
Neptune, New Jersey

§ Renovation to existing 53,500 S.F Facility

§ Proposed DOE scope revisions include a reduction of building  
program due to revised demographics. Eliminate building addition

and proceed with renovation.

§ Design Status: 95% CD

Awarded

Construction Target: Ending Sept 2004

Design Consultant: SSP Architectural Group
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Shark River Hills Elementary - $7.8 Million
Neptune, New Jersey

Design Consultant: SSP Architectural Group

§ Renovations to 4,600 sq ft of an existing 40,000 S.F. Facility

§ Addition of 15,100 sq ft of one story space including new Art Rooms, 
Gymnasium and Classrooms

§ Design status: 95% Construction Documents

Awarded

Construction Target: Ending April 2005
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Summerfield Elementary – $20 million
Neptune, New Jersey

§ Design / Build - A  New 105,000 S.F. Three Story Facility.  

§ New Facility will be Constructed Adjacent to the Existing Facility. 

§ Existing Facility to be Demolished and converted into a Parking Area.

Currently Out to Bid: Approx Bid Date: Mar. 2004

Construction Target: May 2004 thru Sept. 2005

Design Consultant: SSP Architectural Group
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High School Swing Space (Reno) - $5.3 Million
Neptune, New Jersey

Design Consultant: Kellenyi Johnson Wagner

§ Renovation / conversion of former PNC Bank building across from Neptune High 
School into Swing Space.

§ Renovation per revised DOE submission includes alterations to Levels 1-4      

§ Level one to include Multi Purpose Room, Band Room and Administrative Offices.  
Levels two and three to include classroom space.  Level four to include Specialty 

Instructional Areas such as the Science Labs.

Awarded

Construction Target: Complete
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Gables Elementary School 
$2.6 million
Neptune, NJ

Neptune Middle School 
$16.5 million
Neptune, NJ

§ Addition of Tech Ed, Life Sciences, Science  
Lab, Classrooms and Support Space

§ Relocation of Music Department

§ Renovation of Cafeteria, Kitchen, Media Center 

§ New CAD and Art Labs at former Music Area

§ Design Status: Complete

§ Renovation to existing 53,500 sq ft facility

§ Design Status: Complete

Design Consultant: SSP Architectural Group

Awarded

Construction Target:  Ending Nov 2005

Awarded

Construction Target: Ending Nov 2005

Design Consultant: SSP Architectural Group


